To: Mosher, Eric[Mosher.Eric@epa.gov]; Kodama, Doug{Kodama.Doug@epa.gov]; Bosque,
Adalberto]Bosque.Adalberto@epa.gov]; Rotola, Joe[Rotola.Joe@epa.gov}, Harkay,
Dan[Harkay.Dan@epa.gov}; Pane, Mark[Pane.Mark@epa.gov]; Oldland, Colin[Oldland.Colin@epa.gov};
Eng, Helen[eng.helen@epa.gov]; Tao, Anthony[Tao.Anthony@epa.gov]

Cc: Banner, Ellen[Banner.Ellen@epa.gov]; Bechtel, JeffiBechtel.Jeff@epa.gov]; Brescio,
Michael[Brescio.Michael@epa.gov}, Budroe, Thomas[Budroe. Thomas@epa.govl; Bushra,
Gezahegne[Bushra.Gezahegne@epa.gov]; Chong, Margaret{Chong.Margaret@epa.gov]; Confortini,
Andrew{[Confortini.Andrew@epa.govl]; DOnofrio, Cris[DOnofrio.Cris@epa.gov}; Daly,
Eric[Daly.Eric@epa.gov]; DeAngelis, Gregory[deangelis.gregory@epa.gov}; Dease,
Bobby[Dease.Bobby@epa.gov]; DiGuardia, Lou[DiGuardia.Lou@epa.govl; Ferriola,
Mike[Ferriola.Mike@epa.gov]; Gallo, Mark[Gallo.Mark@epa.govl; Garrison,
Geoffrey[Garrison.Geoffrey@epa.gov]; Gaughan, Daniel[Gaughan.Daniel@epa.gov}; Glenn,
Keith[Glenn.Keith@epa.gov]; Graham, Don[Graham.Don@epa.gov]; Hoppe, Shawna
K{Hoppe.Shawna@epa.gov]; Jimenez, Christopher{Jimenez.Christopher@epa.govl; Kahn,
PaulKahn.Paul@epa.govi; Kish, Terrylkish.terry@epa.govl; Solecki, Michael[Solecki.Michael@epa.govl;
Magriples, Nick[Magriples.Nick@epa.govl]; Rosoff, David[Rosoff.David@epa.govl; Staiger,
Kimberly[Staiger.Kimberly@epa.govl; Norrell, Neil[Norrel.Neil@epa.gov}; Gregor,
Margaret[Gregor.Margaret@epa.govl; Touw, Steve[Touw.Steve@epa.gov]; Tabayoyong,
Michelle[Tabayoyong.Michelle@epa.gov]; Peilegrino, Carl[Pellegrino.Carl@epa.gov]; Hriczko,
Bonnie[Hriczko.Bonnie@epa.govl; Approvato, Valerie[Approvato.Valerie@epa.gov]; Truono,
Marissa[Truono.Marissa@epa.gov]; Lopez, Irmgard[Lopez.Irmgard@epa.gov}; Petty,
Joel[petty.joel@epa.gov]; Ouedraogo, ldrissafouedraogo.idrissa@epa.govl]; Reddy,
Aarti[Reddy.Aarti@epa.gov]; Lisichenko, Peter]lisichenko.peter@epa.govl; Huertas-Hernandez,
Carlos{huertas-hernandez.carlos@epa.gov}; Richards, Sandrafrichards.sandra@epa.govl; * All ED2
Addresses *[ALLED2POST@WestonSolutions.com}; Funk,
Andrew[Andrew.Funk@WestonSolutions.com]; Lopez, Jesse[Jesse.Lopez@WestonSolutions.comj;
Pezanowski, Jana[Jana.Pezanowski@WestonSolutions.com}; Scott
Snyder[S.Snyder@WestonSolutions.com}

From: Benton, Tim

Sent: Mon 9/18/2017 11:14:03 AM

Subject: Final RST 4-Week Projected Schedule - Week Beginning 9/16/2017

Final RST 4-Week Schedule Ending 101317.pdf

All,
Please find attached the Final RST 4-Week Projected Schedule for the period of September 16,
2017 through October 13, 2017. The Hurricane Irma response personnel are shaded in green on
the attached schedule. Due to the fluidness of the response operations only the first week of the
attached schedule is firm and even that is fluid with the in progress demobilization of response
personnel from the islands. All other weeks will be updated weekly based on the response needs
and the potential rescheduling of Site work. If you have any questions or comments please let
me know.

Thanks,

Timothy Benton, CHMM
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RST 3 Program Manager
Weston Solutions, Inc.

1090 King George Post Road
Suite 201

Edison, New Jersey 08837
Office Phone: (732) 585-4425
Cell Phone: (908) 565-2973

Fax: (732) 225-7037

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you
received this email in error, please notify the sender by return e-mail and delete this email from
your system. Thank you.
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